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1.  CONTRACT ID CODE

and effect.

15B. CONTRACTOR/OFFEROR 16B. UNITED STATES OF AMERICA

 

Blue River Channel Project:  Railroad Bridge Modifications (B20, B21, B21b, and B21c)
Jackson County, Missouri

             BID OPENING IS 2:00 PM, LOCAL TIME, 28 OCTOBER 2003, ROOM 164
FEDERAL BLDG, 601 E. 12TH STREET, KCMO  64106-2896



1- AMENDMENT 0003 

DACW41-03-B-0013 
The Solicitation is amended as follows: 
 
Specifications 
 

1. Section 2100, pgs. 2 & 3, Para. 1.2.1.1, Stage 1 (4) & Stage 4 (20) 
 

• Pg. 2. Stage 1(1) 
 

Revise paragraph (1) as follows: 
 
“Contractor shall prepare a plan for removing the existing bridges and a 
construction sequence for Government and Union Pacific Railroad 
approval. (The removal procedure and construction sequence shall not 
impact the mainline track operation, and shall be submitted for review at 
the preconstruction conference).  Prepare shop drawings.”           

 
• Pg. 2, Stage 1(2) 

 
                 Add as second sentence to paragraph (2):   
 
                “The Railroad’s mainline track will remain in continuous service.”  
  

• Pg 2, Stage 1(4) 
 
           Delete “to a storage site as directed by the Union Pacific Railroad” 
 

• Pg 2, Stage 1(5) 
 
           Add as the second sentence to paragraph (5):   
 
         “Existing bridge elements which have been removed shall become the         
          property of the Contractor and hauled offsite.   
 

• Pg 3, Stage 4(20) 
 
           Delete “to a U.P.R.R. storage as directed by the railroad” 
 

        2.  Section 2100, pg 4, Para. 1.2.1.2c. 
 

• Delete 2 sentences near the end of paragraph: 
 
           “Railroad retains the right to salvage removed spans that are not used.” 
 
           “Salvaged materials shall be moved to a storage site provided by the       
           Railroad.” 



2-AMENDMENT 0003 
 

 
• Add new sentence at end of paragraph: 

 
          “Existing bridge elements which have been removed shall become the  
           property of the Contractor and hauled offsite.” 

              
3. Section 2100, pg 1, para. 1.1.2 

  
                     Add new paragraph h.: 
 
                   “h.  Provide access at any time to the UPRR for inspection of construction   
                    progress of the bridges.  The Railroad has 20 calendar days after an        
                    inspection to submit any objections to the work.  Railroad inspections and   
                    objections shall be coordinated through the Contracting Officer.” 
 

4. Section 2100, pg. 6, para. 1.3.5 
      

• Delete last part of sentence:  “in order to minimize delays and 
interferences” 

 
• Add 2 sentences at end of paragraph:  

 
                        “Neither the Government nor the Contractor have any right to interfere  in         
                         any way with the operation of the Railroad’s trains or facilities (except as  
                         provided in paragraph 1.1.2).  The Contractor shall abide by the terms of  
                         the Government’s Contract for Relocation, Rearrangement, or Alteration  
                         of Railroad Facilities (DACW41-94-C-0017) and subsequent First  
                         Contract Amendment dated April 2, 2003.” 
 

5. Section 1100, pg. 6, para. 1.15(c)   
 

• Delete sentence:  
 
          “A copy of the Government-Railroad agreement is available for review at    
           the COE District Office (Rm 824).” 
 

• Replace the deleted sentence with the following sentence:   
 
           “Copies of the UPRR-Government agreement dated 14 September 1994  
            and subsequent First Contract Amendment dated 2 April 2003 are  
            included at the end of this section, and the terms herein are incorporated  
            by reference as though fully set forth on this solicitation.  The contractor  
            shall fully comply with these terms.” 

 
 
 



3-AMENDMENT 0003 
 

 
 
      6.  Section 1100, pg. 8, para. 1.22 

 
           Add new paragraph (e): 

 
          “(e) UPRR Bridge As-Builts.  Available as-built drawings of the existing  
           UPRR bridges can be reviewed at the COE District Office (Rm 824).   
            Contact Mr. Dan Jones at 816-983-3603.” 

 
7. Section 1100, end of section. 

 
         Add copies of the UPRR-Government Agreement dated 14 September 1994   
         and First Contract Amendment dated 2 April 2003 at the end of Section  
        1100. [See attached UPRR Agreement] 

 
      8.  Section 2456, pg.3, para. 2.1       

 
         In the first sentence of para. 2.1, delete “A572” and replace with “A709”. 
 

      9.  Section 2456, pg. 6, para. 3.1 
 

        Add new paragraph 3.1.13 entitled  “Monitoring” 
 

                    “3.1.13  Monitoring.  Contractor shall monitor the UPRR mainline track for  
                     settlement during the pile driving operation.  Monitoring along the mainline  
                     track shall extent a minimum distance of 80 feet in each direction from the  
                     pile driving, with at least 5 monitoring points. Top of rail elevations shall  
                     be recorded before pile driving begins. Total settlement due to pile driving  
                     at any monitoring point shall not exceed ¼”.  If it becomes evident from the  
                     readings that further driving will cause ¼” of settlement, the Contracting  
                     Officer shall be notified in advance for further direction.  Pile driving shall  
                     cease if total settlement equals ¼”.  The Contractor’s plan of operations  
                     shall address how the monitoring will be accomplished and include  
                     measures that will be implemented during pile driving that will minimize or  
                     avoid impact to the mainline track.  Access to conduct monitoring shall be  
                     subject to the safety and flagging requirements of the Railroad.  Settlement  
                     monitoring data shall be furnished to the Contracting Officer on a daily  
                     basis.” 
 

10. Bid Schedule, pg 9 of 169, Item 0040 (Option 1), “Predrilling H-Piles” 
 
         Delete the word “piers” from the description.” 

 
 
 



4-AMENDMENT 0003 
 

 
 
 
Plan Sheets 

 
         11. Plans, Sheet S-03, General Notes, Note 9. 
 
                        Delete the first sentence. 
 
         12.  Plans, Sheet S-06, Stage 1(4) & Stage 4(20). 
 

• Stage 1(4): 
 
            Delete “and remove to a storage site as directed by the Union Pacific   
            Railroad”    
 

• Stage 4(20): 
 
            Delete “and remove to a U.P.R.R storage as directed by the railroad”. 

 
        13. Plans, Sheet S-13, Detail 1 – Sheetpiling Attachment at Pier 2 
 

                Change the spacing of anchor bolts from 18” O.C. to 36” O.C. 
 

14.  Plans, Sheet S-17, Detail 1  
 
           In Detail 1 under the capitalized word “NOTE”, insert: 
 
          “E.T. = EverTight (Lewis Bolt & Nut @ www.LewisBolt.com, 1-800-328- 
          3480) or equivalent, as approved by the UPRR through the Contracting  
          Officer.” 
 

 
Bidders are required to acknowledge receipt of this amendment on the Bidding 
Form, in the space provided, or by separate letter or telegram prior to opening of 
bids. Failure to acknowledge all amendments may cause rejection of the bid. 
 
Bids will be received until 2:00 p.m., local time, 28 October 2003, in Room 164 
Federal Building, 601 E. 12th Street, Kansas City, Missouri 64106-2896, and at 
that time publicly opened.  
 
Points of Contact are as follows: 
Contract Specialist: Rosalind Whitfield 816-983-3923 
Technical Manager Daniel Jones 816-983-3603 
 
         












































































